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Const Calendar Day: 514
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Title: Transportation Engineer
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

SADDLE ADJUSTMENT

1. ABF crews set up the hydraulic jacks above the eight West Saddle adjustment rods as shown in the
picture.
2. One of the cantilever arms in which the short threaded rods was replaced with the longer ones.

SOME WORK ON THE JACKING SADDLE GALLREY

1. The ABF crews secured the top moving part by cables and added the hydraulic jack above the
adjustment rods.
2. One of the anchor bolts holding the set up system with the deck had issue that was fixed. The hole and
the anchor bolt were misaligned.

· Hernandez, Roberto (IWJ)
· Garcia, Richard (IWJ)
· Kubala, Jerry (IWF)
· Rios, Gabriel (IWJ)
· Kubala, Jerry (IWF)
· Calzascia, Jonny (IWJ)

JACKING SADDLE

3. The exposed portion of the saddle frame (The portion which is not embedded in concrete) was sand
blasted and the ABF Engineer before painting checked the quality of the work.
4. The ABF crew started painting after the inspection.

ABF Crews:
· Alcala, Javier
· Dougherty, Owen

SCAFOLDING AND HINGE K FRAMING

5. ABF crews continued working on the framing at Hinge K at the West side to make it ready for grouting.
The work was checked after completion at the end of working hours by a few buckets of water and too
much leakage was observed.
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ABF Crews
· Gary Pene
· Jasmin Goranyac

Attachment
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